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ENGAGEMENT JOURNEY
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INTRODUCTION

THE GOAL
The East Coast Cluster includes six regional NRM  
bodies and six research organisations working together 
to achieve: 

mainstreamed climate change adaptation in NRM 
planning, based on high quality, useful research.

THE PROCESS
The project was initially developed by the lead researchers 
from each of the consortium partners, with input from at 
least one of the NRM bodies. At the start of the project, 
representatives were identified from each of the 6 regional 
NRM bodies in the cluster. A Planners Working Group and 
Project Reference Group were established. 

The first of the Planners Working Group workshops 
aimed to identify the needs of the NRM bodies as 
a focus for research by the consortium partners. 
Subsequent workshops included presentations and 
discussions from consortium researchers, researchers 
from other clusters, the national AdaptNRM team 
and the national projections project. The workshops 
were also key in facilitating interactions among 
the planners as a ‘community of practice’. 

Outputs from each of the research projects were delivered 
throughout the project, and interaction between the 
researchers and the practitioners at the workshops was a 
key part of the research communication process. 

THE FUTURE
Once working relationships have been developed 
and understanding built and trust established, it is 
important to maintain the relationships to maximise 
benefits from the project. Researchers will continue 
to work on climate change adaptation projects 
and are keen to continue to support NRM bodies, 
particularly in developing targeted projects. 

THE GOOD 
• The Planners Working Group was effective in 

establishing and building relationships between 
the researchers and practitioners, broadening 
the focus of the researchers, sharing project 
ideas across regions and establishing processes 
to communicate science for NRM planning. The 
Planners Working Group formed part of the process 
to communicate the research for NRM planning. 

• The community of practice of planners worked well as it 
allowed the regions to share project ideas and progress, 
collaborate on projects and develop spin-off projects. 

• Collaborations between researchers contributed to 
better multi-disciplinary understanding and improved 
understanding, which will have ongoing benefits for 
future collaborations. 

• The cluster format was useful in facilitating  
interactions between regions that might not otherwise 
have occurred, particularly interactions across the state 
border. 

THE NOT QUITE AS GOOD
• Connections between clusters were not as effective 

as they could have been – this was seen as a missed 
opportunity. 

• There was a mismatch between the timing and 
provision of funding for the researchers and the 
regional NRM bodies, which meant research products 
were often delivered after the planning processes were 
significantly complete. 

•  Institutional change and staff churn in the NRM bodies 
caused disruptions to the ability of the NRM bodies to 
fully engage in the project. 

• The contract arrangements were not always flexible 
enough to allow researchers to change their projects 
to better meet the needs of the NRM bodies. 

• The ‘smorgasbord’ of research outputs provided some 
that were useful and some that were less useful. 
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Start with the needs
Greater involvement and communication with the 
practitioners during the scoping phase (before contracts 
and milestones are agreed) would allow the researchers' 
to be matched to the needs of the practitioners (not the 
other way around). 

Practice makes perfect
Some of the best learning opportunities came from 
practitioners sharing their experiences and approaches. 
Building a community of practice with a clear focus 
facilitates more rapid spread of good approaches. 

Get together
Face-to-face interactions are important in building 
relationships. Workshops also provide an effective way  
to communicate research that is far more effective  
(for those who attend) than writing a report. 

Get regional
Any time spent by the researchers in the regions and with 
the NRM bodies is beneficial. It would also be useful to 
engage other key stakeholders earlier in the process. 

Get national
Greater collaboration and sharing between the clusters 
could have provided useful information and facilitated 
greater use of research outputs. Communication during 
the project is at least as important (if not more) as 
communication after the project. 

Stay the distance
It is important that both practitioners and researchers are 
committed to participating in the project for its entire 
duration. Some degree of churn is expected, but it is best 
to plan to have everyone involved throughout.

Build on it
Once a project is complete, established relationships make 
a great foundation for another project. 

RECOMMENDATIONS
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EAST COAST CLUSTER  
RESEARCH SUMMARY
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vulnerabil ity 
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projections  

(CSIRO + 
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Biophysical 
modell ing 

(UQ) 

Socio-
economic 

vulnerabil ity 
(USC) 

Planning 
packages 

(GU) 

Carbon 
farming 

assessment 
(Herbarium) 

Policy 
appraisal 
scenarios 

(GU) 

Engagement 
processes 

(GU) 

Institutional 
adaptive 
capacity  

(UQ + USC) 

Downscaled 
projections  

(OEH) 

Integrated 
assessments 

(CSIRO) 

Tri-cluster 
biodiversity 
modell ing 

(OEH) 

Socio-economic vulnerability  
of agricultural industries  
under climate change 

Terranova.org.au 

Report on carbon farming 
opportunities potential resulting 

landscape changes 
Carbon and biodiversity revegetation  
(Butler et al. 2014) benefit mapping  

Briefing notes for horticulture, grazing, 
coastal tourism including integrated 
vulnerability and industry responses 

Syntheses including scenario 
planning, coastal vulnerability, 

revegetation for use in NRM planning 

Scenario planning workshops for NRM 
bodies and key stakeholders to build 

capacity to apply in strategic planning 
Terranova.org.au 

Modelling of biodiversity persistence 
under climate change and mapping  

of conservation benefits 
Terranova.org.au 

Three pass framework for assessing 
coastal vulnerability 

Maps of first pass assessments 

Reflection and analysis of research to 
practice engagement processes 

Downscaled climate projections 
Datasets and maps 

http://climatechange.environment. 
nsw.gov.au/  

Updated climate change projections 
Datasets, maps and analysis tools 

http://www.climatechangeinaustralia. 
gov.au  

Modelling distribution of species  
under climate change scenarios 

Terranova.org.au 

Analysis of adaptive capacity of  
one regional body 

Modelling distribution of agricultural 
commodities under climate change 

(cropping, grazing and avocado) 
Terranova.org.au 

https://terranova.org.au/repository/discover?&facet.Creator=wn7gR2GDbvLaX5pPjtCd_ucYz9I&include_subfolders
https://terranova.org.au/repository/discover?&facet.Creator=wn7gR2GDbvLaX5pPjtCd_ucYz9I&include_subfolders
https://terranova.org.au/repository/3c-modelling-east-coast-central-slopes-and-murray-basin-nrm-collection/3c-modelling-east-coast-products
https://terranova.org.au/repository/discover?facet.Type=Repository+Item&facet.Creator=ZXNtaXRoMzY4NzBEQzlELTExMA%3D&include_subfolders
http://climatechange.environment.nsw.gov.au/
http://climatechange.environment.nsw.gov.au/
https://terranova.org.au/repository/east-coast-nrm-collection/planning-packages-for-the-east-coast-cluster-1
https://terranova.org.au/repository/east-coast-nrm-collection/carbon-farming-and-natural-resource-management-in-eastern-australia/carbon-farming-in-e-aus-final.pdf/view
https://terranova.org.au/repository/east-coast-nrm-collection/horticulture-and-climate-change-in-the-east-coast-cluster-impacts-opportunities
https://terranova.org.au/repository/east-coast-nrm-collection/grazing-and-climate-change-in-the-east-coast-cluster-impacts-opportunities
https://terranova.org.au/repository/east-coast-nrm-collection/coastal-processes-tourism-and-climate-change-in-the-east-coast-cluster-impacts-opportunities/coasts-tourism-briefing-note-east-coast-cluster.pdf
https://terranova.org.au/repository/east-coast-nrm-collection/carbon-farming-and-natural-resource-management-in-eastern-australia/carbon-farming-in-e-aus-final.pdf/view
http://environment.ehp.qld.gov.au/regrowth-benefits/
https://www.terranova.org.au/repository/east-coast-nrm-collection/planning-packages
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OUTCOMES FROM 
THE PROJECT

http://cqss2030.com.au/plan-future/plans-framework/
http://www.bmrg.org.au/our-programs/planning-evaluation-technology/plan/
http://www.seqcatchments.com.au/seq-nrm-plan-1/the-seq-nrm-plan
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PROJECT GOALS  
AND GOVERNANCE

PROJECT GOALS
The overarching goal of the project was to achieve:

“changed practice based on well tested evidence  
whose value to society exceeds the cost of enquiry”

(Roux et al. 2010). The researchers described the goals in 
more detail (Figure 1):

The challenge for the research consortium is to deliver 
high quality research that results in outputs that lead to 
managers making better decisions, leading to lasting 
change and adaptation pathways. The ultimate aim is 
sustainable natural resource management in regions 
that are well adapted to climate change. To get there, 

we need to provide a lasting boost to the capacity of 
planners in regional NRM bodies to respond to change 
– we need to create a situation where planning with 
climate change considerations are mainstreamed. We 
need to integrate and synthesise a diverse set of data and 
knowledge that crosses discipline boundaries, to provide 
succinct message that NRM regional bodies can relate 
to and communicate. We also need to provide ways to 
convey messages that lead to adaptation pathways. The 
research must be of high quality, interesting and useful for 
NRM groups. We would also like to maintain or develop 
successful cross-disciplinary working relationships that 
can continue into the future. 

Figure 1. Aspirations for researcher-practitioner interactions 

(Rogers et al. 2014)
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PROJECT GOVERNANCE AND 
ENGAGEMENT PROCESSES
Two formal structures were established to govern the 
project (Figure 2):

The Project Reference Group (PRG) was comprised of 
lead researchers from each of the consortium partners, 
and Chief Executive Officers (CEOs) or General Managers 
of East Coast Cluster regional bodies. The PRG provided 
oversight, over-arching guidance for the Project, and 
facilitated communication among groups and feedback 
on project activities.

A Planners Working Group (PWG) was also established to 
facilitate the adoption of project outputs and outcomes 
by the regional bodies. It comprised planners from the 
regional NRM bodies, planning researchers from Griffith 
University, and other researchers as required. 

Both groups convened twice a year from April 2013 to 
April 2015; the PRG by teleconference and the PWG in 
person at workshops held in Brisbane. 

In addition to the PWG and PRG, other engagement 
processes included:

• Researcher collaboration

• Stream 2 meetings

• Individual involvement

• Planners network and cross-cluster collaboration.

Figure 2. The formal governance structure of the project included 

researchers and practitioners in the Planners Working Group and 

the Project Reference Group

Consortium
researcher

Consortium
management

committee

Gri�th
University

Regional
bodies

Regional
bodies –

CEOs

Regional
bodies –
planners

Project
Reference

Group
(PRG)

Planners
Working
Group
(PWG)



Page 11EAST COAST CLUSTER ENGAGEMENT REPORT

PLANNERS  
WORKING GROUP

PLANNERS WORKING GROUP
The Planners Working Group (PWG) was designed to 
be the primary mechanism for information sharing and 
capacity building throughout the Project. PWG members 
included representatives from each of the NRM regional 
bodies in the Cluster, the Griffith University team and other 
researchers as required. 

The overarching aim of the PWG was to “support the 
building of a network of informed and articulate NRM 
agents with knowledge of current climate science and 
capacity to use current tools to engage stakeholders in 
NRM planning for climate change adaptation”. 

The PWG functioned as a ‘community of practice’, that 
is, a group of (NRM planning) practitioners increasing 
their knowledge and expertise (around NRM planning for 
climate change adaptation) by interacting on an ongoing 
basis. The PWG formed the core group of the community 

of practice, with the broader group of stakeholders 
participating when activities aligned with their interests. 
In this way, the project contributed to building capacity 
within the wider community of practice to effectively plan 
for climate change adaptation. 

PWG workshops were held approximately every six 
months from May 2013 to 2015 (5 workshops). All 
workshops lasted for two days. The workshop schedule, 
topics and workshop reports are given in Table 2. 

One or more representatives from all NRM regional 
bodies attended all workshops, with the exception 
of Hunter LLS at the November 2014 workshop 
and BMRG, FBA and Hunter LLS at the April 2015 
workshop (Table 1). There was staff churn during the 
project, with the primary contact for North Coast 
LLS, BMRG and FBA changing during the project. 

A community of practice to support a network of informed and articulate NRM 
agents with knowledge of current climate science and capacity to use current 
tools to engage stakeholders in NRM planning for climate change adaptation
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WORKSHOP SUMMARY APRIL 2014 TOPIC

13-14 May 2013 Needs analysis

Analysis of the Needs of the East Coast Cluster Regional Natural Resource 
Management Bodies in Relation to Planning for Climate Change Adaptation

18-19 Nov 2013 Climate change projections + PWG

Workshop Review November 2013

29-30 Apr 2014 PWG

Workshop Summary April 2014

25-26 Nov 2014 Scenario planning + PWG

Planners Working Group Workshop Summary November 2014 
NRM Futures – Scenario planning for climate change adaptation Workshop 1 Summary

22-23 Apr 2015 Scenario planning + PWG

Scenario Planning report 
Workshop report

NRM body Contact Role Apr 13 Nov 13 Apr 14 Nov 14 Apr 15

Fitzroy Basin 
Association

A Primary contact until July 2014 y y y y n

B Primary contact from July 2014 n n n n n

Burnett Mary 
Regional Group

C Primary contact until Sept 2014 y y y n n

D Planning officer from Nov 2014 n n n y n

E Operations manager n n n y n

SEQ Catchments F Primary contact y y y y y

North Coast LLS G Primary contact until June 2013 y n n n n

H Primary contact June 2013 – June 2014 n y y n y

I Primary contact from June 2014 n n n y y

Hunter LLS J Joint contact until Aug 2014 y n y n n

K Joint contact y y n n n

Greater Sydney 
LLS

L Primary contact y y y y y

M Project officer from April 2014 n n y y n

Table 1. Attendance at Planners Working Group meetings showing staff churn during the project

Table 2. Date, topic and  

interim report title for each 

of the 5 workshops held 

during the project
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The overall objective of the project was to achieve 
“changed practice based on well tested evidence 
whose value to society exceeds the cost of enquiry” 
(Roux et al. 2010:734). However, it is recognised that the 
processes that lead to changed practices occur over 
long timeframes, and it is difficult to assess the extent of 
changes and their benefits until long after projects have 
finished. 

Roux et al. (2010) proposed a framework that captures 
the elements that contribute to meeting this outcome, 
as a basis for participative reflection. The framework 
was designed to apply to projects involving three main 
parties: funders (the federal government), research 
providers, and research end users or practitioners 
(NRM bodies). Campbell et al. (2015) applied the 
framework in a critical reflection process, and found 
that most of the criteria were the joint responsibility 
of two or more of the groups identified. 

The framework was used as the basis of evaluation in the 
final workshop. The process for adapting the framework 
to this project involved removing criteria that were seen to 
be the sole domain of one group; combining some of the 
criteria where there was substantial overlap; and rewriting 
some of the definitions to be less research-centric. The 
resulting framework is shown in Box 1.

Critical reflection was undertaken twice during the project 
in April 2014 and 2015. Both processes included the 
development of practice stories to document individual 
and group experiences. The workshop in April 2015 
also included identification of bridges, barriers and 
opportunities for improvements against the key criteria 
listed in Box 1. Individual practice stories and narratives 
are provided in the two workshop reports, and specific 
comments against these criteria are included in the April 
2015 report. The following sections summarise the overall 
bridges, barriers and opportunities for engagement. 

Leadership
Program funding and consistent leadership has been 
established that is conducive to long-term research including 
the advancement of facilities, inter-project learning and 
application by practitioners.

Continuity and organisational capacity
Funders, researchers and practitioners maintain commitment 
and engagement to the research program over the whole 
course of a transdisciplinary research program and support 
the capacity and availability of their staff to fully engage in 
the project.

Discourse
Events have been programmed and funded to develop 
and sustain discourse to strengthen relationships between 
research providers, practitioners, funders and the wider 
community to inform and contextualize the research.

Flexibility
Researchers and practitioners have freedom to explore 
modes and structures of practice within appropriate limits of 
scientific and financial accountability, and to change research 
projects in line with emerging practitioner needs.

Adaptive learning
Feedback from project and program evaluations is being 
used to improve processes, relationships and behaviours –  
at program, project and individual level, and during the 
project, not just at the end.

Knowledge sharing and relevance
New knowledge is developed with the explicit recognition 
of its intended application, as measured by the degree of 
interaction with research users and their ability to apply the 
knowledge. Researchers and practitioners share their findings 
and insights with each other, peers, and parties that represent 
other knowledge forms.

Capacity building for adoption
The capacity of all participants to understand and 
communicate with each other and the research-practice 
nexus is improved. Research processes are designed to 
improve the capacity of practitioners to engage in the 
research process and to utilize relevant new knowledge.

Adaptive decision-making and policy revision
Practitioners have the processes and flexibility to incorporate 
new research findings into their decision-making, strategic 
planning and policy where relevant.

Box 1. (Right). Description of key criteria for critical reflection 

on the effectiveness of the engagement processes  

(Roux et al. 2010)

NRM body Contact Role Apr 13 Nov 13 Apr 14 Nov 14 Apr 15

Fitzroy Basin 
Association

A Primary contact until July 2014 y y y y n

B Primary contact from July 2014 n n n n n

Burnett Mary 
Regional Group

C Primary contact until Sept 2014 y y y n n

D Planning officer from Nov 2014 n n n y n

E Operations manager n n n y n

SEQ Catchments F Primary contact y y y y y

North Coast LLS G Primary contact until June 2013 y n n n n

H Primary contact June 2013 – June 2014 n y y n y

I Primary contact from June 2014 n n n y y

Hunter LLS J Joint contact until Aug 2014 y n y n n

K Joint contact y y n n n

Greater Sydney 
LLS

L Primary contact y y y y y

M Project officer from April 2014 n n y y n

EVALUATION AND 
REFLECTION PROCESS
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WHAT WORKED:  
ENGAGEMENT BRIDGES

PLANNERS WORKING GROUP
The PWG workshops were useful as they facilitated:

• regular interaction between the researchers and the 

planners that contributed to developing relationships 

• sharing of project ideas, progress and initiatives across 

regions

• broadening the understanding and focus of the 

researchers away from ‘academic’ outputs to the 

 ‘real world’

• establishing procedures and processes to communicate 

science into NRM planning.

Having workshops twice a year instead of once as originally 

planned was important in maintaining momentum and 

engagement.

Although the high level of staff churn was an issue for the 

continuity of the group, the PWG was regarded overall as 

one of the more successful elements of the project. 

+ Discourse + Adaptive learning

RELATIONSHIPS
The project built relationships and enhanced interactions and 

understanding between researchers and practitioners. 

Some regions enjoyed participating in the project as 

it provided an escape from mundane activities and 

opportunities to interact with like-minded people (“like an 
injection of monkey glands”).

+ Knowledge sharing and relevance

COMMUNITY OF PRACTICE
Each PWG workshop included time for the regions to share 

progress and ideas. Practitioner sharing and learning was 

identified as a useful way to:

• hear about innovative ideas

• develop partnerships and collaborations

• develop understanding of different planning processes. 

Some NRM bodies developed spin-off projects based on 

those of other regions. 

Having a common point of focus across the regions helped, 

although the regions were often at different points in their 

planning.

The sessions allocated for the community of practice were 

always highly rated in workshop evaluations. 

+ Adaptive decision-making and policy revision

INTER-REGIONAL 
INTERACTIONS
Inter-regional Interactions were useful in:

• encouraging interactions and relationships across  

the NSW-QLD border, which had been limited before  

the project

• initiating a collaboration between the three NSW LLS 

to develop a joint spatial modelling tool for targeting 

biodiversity and land management actions with multiple 

benefits.

In addition, prior to the project, the Queensland NRM 

planners had established the Queensland Planners Network, 

which was successful in sharing planning practices and 

research across regions.

+ Adaptive decision-making and policy revision

SINGLE POINT OF CONTACT
One researcher was identified as the primary point 

of contact for the regional bodies. Benefits included 

having a clear role and responsibility for maintaining 

communication to prevent liaison from becoming 

too diffuse. However, it was important not to restrict 

interaction between NRM bodies and other researchers. 

Regular communication (emails) were sometimes useful but 

sometimes a distraction from important messages.

+ / — Discourse
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INDIVIDUAL CONNECTIONS
Interactions between the NRM bodies and individual 

researchers included:

• individual researchers participating in planning activities, 

e.g. expert panel workshops

• the UQ team meeting with FBA and industry groups 

to groundtruth the modelling approach. This provided 

important feedback to the project. 

However, due to a lack of funding and the dispersed nature 

of the cluster, this was the only visit by a researcher to the 

regions. It was generally agreed that opportunities for more 

researchers to travel to the regions and interact with other 

NRM practitioners would have been greatly beneficial.

+ / — Knowledge sharing and relevance

RESEARCHER  
COLLABORATION
The project contributed to better understanding among the 

researchers across disciplines and improved collaborations 

and relationships, even among researchers who had 

previously worked together. 

It was recognised that improved understanding in multi-

disciplinary teams is an ongoing process, and does not 

happen all at once. It is important to have a constructive 

process that advances collaboration, rather than expecting it 

to happen automatically.

+ Leadership

RESEARCH PROCESSES  
AND PRODUCTS
A variety (‘smorgasbord’) of research outputs were provided, 

some more useful than others.

Products that were most familiar to the NRM bodies were 

more easily applied, including:

• climate change projections

• weeds and biodiversity modules

• maps and spatial layers.

NRM bodies acknowledged that social and economic 

aspects were important but still difficult to include in NRM 

planning processes. 

The process also stimulated different ways of thinking about 

the future and impacts. 

The research will form part of the knowledge base to be 

used into the future. 

+ Capacity building for adoption

+ Knowledge sharing and relevance
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WHAT DIDN’T WORK: 
ENGAGEMENT BARRIERS

INSTITUTIONAL CHANGE
The change from Catchment Management Authorities 

(CMA) to Local Land Services (LLS) in NSW during the project 

resulted in major disruptions to the project. It included:

• changes to boundaries 

• changes in organisational focus, from NRM to broader 

regional service delivery

• changes in CEOs (representatives on the Project 

Reference Group)

• changes in staff and job uncertainty

• an overall reduction in staff and funding.

However, the delays resulting from the change enabled 

at least one LLS to have more time to better integrate the 

research outputs. 

The Queensland NRM bodies also faced reductions in 

funding and staff and changes in government priorities.

— Continuity and organisational capacity

FUNDING AND  
TIMING MISMATCH
The mismatch in timing of the funding for the NRM bodies 

and researchers meant the bulk of the funding for NRM 

planning was delivered before the research outputs were 

available. In many cases, NRM bodies had to plan or make 

allowances for outputs that were not yet available. Delays 

in publishing reports (e.g. the projections) also limited the 

usefulness in public and stakeholder consultation. 

In addition, several of the research groups did not have 

sufficient funds to employ research staff for the full duration 

of the project. Some staff were therefore unavailable at 

the beginning of the project (when projects were being 

developed) and at the end of the project (when results were 

available to the NRM planners).

— Continuity and organisational capacity 

— Leadership 

CROSS-CLUSTER 
CONNECTIONS
The program as designed offered huge opportunities for 

comparing and sharing information and experience across 

clusters. However, much of this opportunity was not fully 

realised due to a lack of mechanisms for interaction  

across clusters. 

The effectiveness of the national workshops was limited as 

the need for travel made attendance difficult for many  

NRM bodies. 

The lack of a central website to share documents was also  

an impediment. 

— Leadership — Discourse

RESEARCH PROCESSES  
AND PRODUCTS
Some of the research outputs in the ‘smorgasbord’ were not 

as useful as expected. Researchers usually have a limited set 

of methods and tools that they can apply to specific types of 

problem, and it is difficult to change the focus of a research 

project once contracts have been signed and staff appointed. 

It is therefore important to match researchers to the needs of 

the practitioners as early as possible in project development.  

— Knowledge sharing and relevance
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IDENTIFYING NRM  
BODIES’ NEEDS
One problem was that there was little communication 

around the needs of the NRM bodies before the project 

started. 

The competitive nature of the tender process as well as 

limited time for interaction in the project development phase 

also impacted on project design.

Once the project was underway, the needs analysis process 

was useful, but took longer than expected. 

There was a lack of clarity at the beginning of the project 

about what was on offer from the researchers. 

The NRM bodies were at different stages and their needs did 

not always align. It was difficult for the NRM bodies to know 

what they needed at the start of the project. 

— Discourse

CONTRACTS AND 
GOVERNANCE
There was a lack of clarity in the beginning about what the 

federal government required, and whether the main client 

was the federal government or the NRM bodies. 

Staff churn at the federal level made it difficult to develop 

relationships. 

There was a lack of flexibility in the contract arrangements: 

– the federal government requested products that were 

identified as milestones, even when the NRM bodies had 

identified that their needs were different. 

Structuring of project funding meant that some staff were 

not available at the start of the project. 

— Flexibility — Leadership

PROJECT REFERENCE GROUP
The PRG was intended as a mechanism to engage more 

broadly with the regional NRM bodies and reinforce support 

for the project from GMs and CEOs. However, GMs and 

CEOs rarely attended the meetings, often delegating to 

the planners, who were also the main point of contact 

for the PWG. This limited the ability of researchers to 

communicate more broadly within the NRM bodies. 

— Leadership

STAFF CHURN
An ongoing problem for NRM bodies is the relatively high 

rate of turnover of staff, due to the short-term, project-based 

nature of much of the funding. Churn was most obvious in 

attendance at the workshops, where only 2 of the 6 regions 

maintained the same primary contact throughout the project. 

Some researchers were not employed for the whole duration 

of the project due to budget constraints. This was particularly 

problematic at the start (defining the projects) and end 

(applying the research) of the projects. 

— Continuity and organisational capacity
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CONCLUSIONS AND  
RECOMMENDATIONS

SCOPING NEEDS  
AND PROJECTS 
Better processes to identify practitioner needs and co-

develop the project before the contracts are drafted and the 

projects are developed. 

This could be improved by allocating time and resources 

for interactions before the project starts to co-design the 

projects, and improving processes to assist practitioners to 

articulate their needs.

“We needed to spend longer courting before the marriage.”

COMMITMENT TO 
CONTINUOUS INVOLVEMENT
Some degree of staff churn is inevitable, but projects should 

be designed to have all researchers and practitioners 

involved throughout the project. Limiting involvement due to 

budget constraints is not helpful. 

PROJECT DESIGN PROCESS
When co-designing a project with researcher and 

practitioner input, the following process may be useful:

• Practitioners explain their immediate situation and 

requirements, forecast their needs into the future, and 

identify any existing relevant projects or case studies

• Researchers explain their interests and capabilities and 

provide examples of relevant projects

• Identify common interests to scope projects

• Researchers provide synthesis of existing knowledge; this 

builds the relationship, demonstrates capacity and starts 

the conversation on research application

• Project development includes specific information 

on how research outputs could be applied by specific 

practitioners or organisations. 

BROADER REGIONAL 
ENGAGEMENT 
Researchers spending time in the regions and engaging 

with other practitioners and key stakeholders in each of the 

regional NRM bodies (including operations staff, general 

managers and others) would provide benefits in terms of 

improving the relevance of the project, awareness of the 

project and the capacity of the practitioners to use project 

outputs. These visits would need to be explicitly included in 

project planning, with time and resources allocated. 

It could also be useful to engage with key stakeholders of the 

regions (e.g. local government) earlier in the process.

MULTIPLE SOURCES OF 
INFORMATION
Facilitating information sharing between practitioners is at 

least as important as communication between researchers 

and  practitioners. Including a community of practice 

element in projects has multiple benefits. In particular, 

sharing examples of good practice in applying research 

can facilitate faster uptake of research. Documenting the 

processes involved in applying research outputs is also 

important in facilitating further uptake. 
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CROSS-CLUSTER
Processes to improve cross-cluster interactions during the 

project could include:

• establishing a forum for online interactions between 

regions during the project – this could include space 

for draft outputs as well as discussion space to facilitate 

ongoing sharing of ideas and rapid uptake of ideas that 

are relevant across clusters

• resourcing for face-to-face interaction – e.g. funding for 

attendance at national workshops

• recognising the opportunities from increasing interaction 

and sharing ideas during the project; these are at least as 

important (possibly more) than disseminating outputs at 

the end

• facilitating better documentation of projects,  

particularly the how and the why, to make it easier to 

share processes across regions and clusters. 

CLARITY OF FOCUS FOR 
DELIVERY
Contracts and project design processes should clearly 

identify the roles and expectations of each party, and provide 

greater clarity on: 

• Who is the primary client – the funding body or the 

research user?

• What happens when contract milestones and 

deliverables do not align with user needs?

MAINTAIN RELATIONSHIPS
The start of the project development process was dedicated 

largely to building relationships and understanding between 

the researchers and practitioners. Once those relationships 

are established, it becomes easier to develop further projects. 

Consortium researchers will continue to work on climate 

change adaptation and are interested in continuing to 

support regional bodies, through targeted projects and 

maintaining relationships. 

MULTIPLE FORMS OF 
COMMUNICATION
Greater focus from the researchers on engaging practitioners 

with the research process and outputs in different ways is 

useful. Researchers often assume that the research reports 

are the primary mechanism by which others engage with 

their research. In this project, however, personal interaction 

with researchers at workshops was critical to enhancing 

practitioner understanding and application of the research. 

It may be useful to include workshops and individual 

interactions explicitly as part of the research communication 

strategy, recognising that the reports are most useful for 

those not involved in the project. 

Similarly, synthesis and summary communication products 

are essential for engaging audiences with little time to go 

into detail. It is often useful to combine outputs from more 

than one research project, and to include examples or case 

studies of research application.
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